
 
 
 
 
Executive Summary 
 
Detailed program status reports are posted to the Arkansas Geographic Information 
Office website once every month.  The State Land Information Board and other major 
stake-holders are on an email distribution list that will contain a quick summary of the 
program status and a link to the detailed report on the website.  For additional 
information, visit the Arkansas Centerline File Program (ACF) website at:   
http://www.gis.state.ar.us/AGIO/ACF/ACF_status.asp. 
 
Below is a listing from most to least current Arkansas Centerline File Program (ACF) 
milestones: 
 

• November 14, 2003 –  AGIO hosted a coordination meeting with data developers 
from County and local government to raise awareness of issues associated with 
commercial data vendors.  The two primary objectives are: 

 
a. If an agency is contacted in the future by a commercial GIS data vendor 

requesting your data, please redirect them to Vince Guillet of the AGIO. 
b. If an agency has been contacted by a commercial GIS data vendor in the 

past, please provide the agency name, technical contact info (contact 
name, contact phone, email, website, etc) and any materials exchanged 
(i.e. license agreements, marketing materials such as those claiming 
degrees of accuracy or data quality) to the AGIO. 

 
• November 11, 2003 –  AR One Call finishes adding road names to the updated 

county mapping from AHTD using the DOQQs.  The file was provided to the 
county 9-1-1 to add the addressing attributes. 

 
• November 7, 2003 – Received the Sebastian Co. road centerline database in the 

ACF standard format from Western Arkansas Planning and Development District. 
 
• October 30, 2003 –  US Census Bureau announces it’s plans to have their 

contractor Harris Corp. map Sevier, Montgomery, Boone and Marion Counties 
with a data acquisition van using GPS technology. 

 
• October 28, 2003 –  Performed National Standard Spatial Data Accuracy 

Assessment (NSSDA) and field checked geocoding on Conway Co. road 
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centerline file.  The file tested +- 4 meters at the 95% confidence in spatial 
accuracy and did very well with spot geocoding in the field. 

 
• October 24, 2003 –  Sent hard copy maps to White Co. 9-1-1 coordinator to verify 

that all roads were on the map and named correctly in the database.  The maps 
were generated by AR One Call using the DOQQs.  The AGIO will work with 
White Co. and One Call in the future to get the addressing attributes entered into 
the database.  

 
• October 23, 2003 – Received the Scott Co. road centerline database in the ACF 

standard format from Western Arkansas Planning and Development District. 
 
• October 13-14, 2003 –  Miller County posted on the AGIO website for 

distribution in the ACF standard.  Also posted as “best available”:  Conway 
County, Craighead County, Washington County, City of Conway, City of Ft 
Smith, and City of Hope.  See the metadata for details. 

 
• October 7, 2003 –  Conducted a Spatial Accuracy Assessment on Miller County 

DOQQ mosaic and centerline file (without Texarkana) using the National 
Standard for Spatial Data Accuracy (NSSDA).  The DOQQ mosaic and the 
centerline file both tested at +- 9 meters at 95% confidence.   

 
• September 3, 2003 –  A tool written in VBA for ArcMap was released for beta 

testing.  The tool makes editing attribute data in the ACF standard quick and easy.  
The tool is available for distribution at “no fee” to anyone participation in the 
ACF Program.  Contact Vince Guillet (vince.guillet@mail.state.ar.us) if you 
would like to receive a copy. 

 
• September 2, 2003 –  Conducted a workshop at the Arkansas GIS User’s Forum 

Conference title “Creating road centerline data in the ACF Standard”.  The class 
focused on issues with digitizing and attributing road centerline files for 
geocoding. 

 
• August 12, 2003 –  Meeting with the Secretary of State’s office to demonstrate the 

ACF Program and how geocoding can assist with the Help America Vote Act. 
 
• August 12, 2003 –  Garland County contracted with M&M GIS to transfer their 

geocodable attributes onto a new map with higher accuracy and to add new roads.  
M&M will transfer attributes onto the map supplied by AHTD which was 
digitized using the ADOP imagery. 

 
• August 10, 2003 –  Clark County contracted with M&M GIS to have centerlines 

created in the ACF standard.  Mapping will be done using a GPS. 
 
• July 30, 2003 –  Pike County added to the ACF downloads on the AGIO website. 
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• July 29, 2003 –  Held a meeting of the centerline I-Team.  The meeting slides can 
be viewed at:  http://www.gis.state.ar.us/AGIO/ACF/ACF_resources.htm 

 
• July 22, 2003 –  Conducted an accuracy assessment on the Jefferson County ACF 

submittal from the OEM and the Mr Sid County Mosaic.  The centerline file 
tested at +- 22 meters horizontal accuracy.  The Mr Sid file tested at +- 5 meters 
horizontal accuracy. 

 
• July 9, 2003 –  Bradley County contracted with NTBA to have centerlines created 

in the ACF standard.  Mapping will be done using Trimble ProXR GPS. 
 
• June 26, 2003 –  Conducted an accuracy assessment on the Pike County ACF 

submittal and the Mr Sid County Mosaic.  The centerline file tested at +- 7 meters 
horizontal accuracy.  The files attribute table will be modified slightly and then 
posted to the website for download in the ACF standard.  The Mr Sid file tested at 
+- 6 meters horizontal accuracy. 

 
• June 16, 2003 –  Miller County added to “best available” road centerline 

download section.  Miller County was developed using GPS data in the county by 
Spatial Data Research with field verified attributes.  The city of Texarkana was 
mapped using photogrammetric techniques with the attributes added using the 
TIGER line files.  The two files were merged together by AGIO and reformatted 
into the ACF database standard.  An accuracy assessment will be conducted soon 
to see if the file will meet the ACF standard. 

 
• June 13, 2003 –  Attended the County Judges Association Summer Meeting to 

further coordination.  Learned that Ashley County is getting ready to start a road 
centerline mapping project. 

 
• June 9, 2003 –  Did mapping grade GPS data collection of 40 photo identifiable 

points to do an accuracy assessment of the Mr. Sid county mosaic and the Van 
Buren 9-1-1 road centerline file using the National Standard for Spatial Data 
Accuracy (NSSDA).  The ortho tested at +-9 meters and the centerlines tested +-
13 meters.  David Britton from the Van Buren County 9-1-1 office will adjust the 
centerlines to meet the ACF standard. 

 
• May 30, 2003 –  Met with Jim Bell from Little River County 9-1-1 to discuss 

developing a request for bids for centerline mapping of the county. 
 
• May 29, 2003 –  Met with Dale Booker from Nevada County 9-1-1 to review his 

centerline, address point and driveway file.  Dale will make some minor 
adjustments before submitting the file to be incorporated into the ACF standard. 

 
• May 21, 2003 –  The US Census Bureau notified the AGIO that they have tested 

the spatial accuracy of Monroe and Pulaski County as part of their TIGER 
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Modernization Program.  Pulaski tested to be +-3.3 meters and Monroe tested to 
be +-8.5 meters. 

 
• May 13, 2003 –  Hosted the Fulton County 9-1-1 Coordinator at the AGIO for 

training on developing address point data and converting his centerline data into 
the ACF standard. 

 
• May 12, 2003 –  Posted Newton County to the website for download as “best 

available.”  AHTD digitized the map using the ADOP imagery, the AGIO 
converted it to a GIS layer with an ACF database template and the AR One Call 
Center added street name and other attributes.  Address ranges and private drives 
will be added at a later time by the county. 

 
• May 5, 2003 –  Went to Wynne, AR to meet with the Cross County Cooperative 

Extension Service to discuss the need for 9-1-1 address mapping and how the 
CAMP program will assist the county in developing their program. 

 
• May 2, 2003 –  Met with Lonoke County 9-1-1 and the 9-1-1 Company to discuss 

issues with the mapping deliverable and possible solutions.  We will follow up in 
a few weeks to see if the changes have been made and evaluate the file for 
adherence to the ACF standards. 

 
• May 1, 2003 –  Attended a meeting at the EAST lab in Eureka Springs with the 

Carroll County 9-1-1 office to discuss coordination of mapping efforts for 9-1-1 
and how the EAST program will assist by developing a pilot project. 

 
• April 28, 2003 –  AGIO met with MSAG Data Consultants to view their software 

products for 9-1-1 call location and discuss their methodology for 9-1-1 mapping 
data development. 

 
• April 25, 2003 –  The AGIO hosted a meeting with Central Arkansas, White 

River, Western Arkansas and Eastern Arkansas Planning and Development 
Districts to discuss how the ACF Program applies to 9-1-1 mapping.  Several 
issues were disused relating to field verification of addresses vs. creating a 
database using MSAG ranges.  The AGIO is in the process of developing a White 
Paper that illustrates these issues that can be used for education purposes, 
especially for counties getting ready to solicit 9-1-1 mapping services. 

 
• April 22, 2003 –  The AGIO submitted a grant proposal that would provide 

funding to develop data loading procedures of ACF county layers into GeoStor.  
The proposal was to develop a system of automated authentication process and 
data validation procedures of each county file and queue exceptions for a 
technician to resolve.  The proposal also addressed data loading funding for the 
final data layers. 
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• April 11, 2003 –  Began working on an AutoCAD file from Columbia County to 
pull it into a GIS environment and prep it for the county to convert to the ACF 
standard. 

 
• April 10, 2003 –  Began working on Fulton County’s AutoCAD 9-1-1 map.  

Brought it into a GIS environment, positioned it spatially based on the CAD 
coordinate system and devised a methodology to pull in text graphics as attributes 
in the GIS layer for street name, address range, and address number for points. 

 
• April 8, 2003 –  Met with PAgis on the issues needed to be resolved to get Pulaski 

County fully in the ACF Standard.  Also discussed issues with data maintenance. 
 
• April 2,3,4 2003 –  Attended the NENA/APCO 9-1-1 Conference in Little Rock.  

Presented on the ACF Program and manned a booth to answer questions and 
distribute information. 

 
• April 1, 2003 –  Visited the Perry County 9-1-1 office to view their road map data 

and advise them on how to get the data ready for Phase II 9-1-1 and into the ACF 
Standard.  They currently have a TIGER map with updated attributes and a few 
streets added to it. 

 
• March 27, 2003 –  Follow up technical meeting with Carroll County 9-1-1 staff 

on how to migrate their data to the ACF standard and adjust the spatial accuracy 
and attributes to meet the standard. 

 
• March 25, 2003 –  Attended a retreat at UALR for all Planning and Development 

Districts interested in providing GIS services and presented on ACF status and 
issues with GIS road data development. 

 
• March 24, 2003 –  Visited Monroe County to address a few discrepancies in the 

road layer to get it into the ACF Standard and post it to the website.  Met with 
Woodruff County 9-1-1 coordinator to get a copy of their road map data for 
evaluation.  Met with Central Arkansas Planning and Development District to 
review the work they are doing for Prairie County. 

 
• March 19, 2003 –  Presented to the Southwest Arkansas Planning and 

Development district staff and constituents on the ACF Program and how they 
can get started. 

 
• March 17 2003 –  Received Newton County updated road mapping from the 

DOQQs from AHTD.  Brought it into a GIS environment and structured the 
database in the ACF format, then sent it to AR One Call to add road names and 
other attributes. 
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• March 15, 2003 –  Meeting with Washington County 9-1-1 to review their 
mapping and discuss further development..  Also meeting with Benton County to 
discuss details of their project. 

 
• March 14, 2003 – Meeting with Carroll County 9-1-1 to review their mapping and 

discuss further development. 
 
• March  7, 2003 –  Visited Baxter County Road and Bridge and 9-1-1 to review 

their existing mapping and made plans to adjust their mapping to the ACF 
standard in the future and how they could proceed with a full blown GIS, asset 
management system and capitol improvements program. 

 
• March 5, 2003 –  Had a meeting with Rick ihde-adh from the Nuclear Planning 

and Response Team in Russellville and discussed how to use GeoStor and the 
state of centerlines in his region.  Then, met with Charles Molsbee of M&M GIS 
to discuss M&M becoming an ACF feature vendor.  He provided AGIO with 
copies of the data he developed for Garland, Hot Spring and Montgomery County 
and agreed to develop new data in the ACF standard with no fee distribution.  He 
wants to adjust the existing data to meet the standard for Garland, Hot Spring and 
Montgomery. 

 
• February 23-25, 2003 –  Attended the National Emergency Number Association 

Critical Issues Forum.  Attended a short course on the technical issues with 
delivering e9-1-1 and w9-1-1 service to the public and how that affects the ACF 
program.  Also met with Congressman Boozman and his aide, Congressman 
Ross’s aide, and Congressman Berry’s aide to raise awareness of the state of 
centerlines in Arkansas and how that affects w9-1-1 service and other sectors.  
Also met with the Census Bureaus TIGER modernization reps to bring them up to 
speed on mapping in Arkansas and how we can work together. 

 
• February 14, 2003 –  Follow up meeting and training for the 9-1-1 company to 

address specific issues in Lonoke County. 
 
• February 13, 2003 –  Met with Sharp County Road and Bridge and White River 

Planning and Development District to discuss issues with centerline data 
development and using GeoStor to acquire supporting data. 

 
• February 11, 2003 –  Visited the Van Buren County 9-1-1 office to discuss 

adjusting their existing mapping to the ADOP imagery. 
 
• February 6, 2003 – Discussed data development issues with Drew County Road 

and Bridge and 9-1-1 and did some training on ArcGIS. 
 
• February 3-4, 2003 –  Attended the County Judges Association of Arkansas’s 

Spring Conference to coordinate many ACF issues. 
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• January 31, 2003 –  Met with the 9-1-1 Company to discuss methodology to 
ensure their deliverable to clients would adhere to the ACF standards. 

 
• January 23, 2003 –  Trained Pope County on how to adjust their existing mapping 

using the DOQQs into the ACF standard. 
 
• January 21, 2003 –  Met with the Commercial Mobile Radio Service Board and 

presented the ACF program and discussed issues with implementing w9-1-1 
Phase II and existing centerline mapping. 

 
• January 15, 2003 – AGIO hosted a meeting for all county judges, 911 

coordinators, Office of Emergency Management representatives and Road & 
Bridge representatives.  The meeting was held at the Association of Arkansas 
Counties and funded through a grant from the Mid-America GIS Consortium.  
There were 133 county representatives in attendance from over 40 counties.  
AGIO presented on the following topics:  ACF and GPS standards, ACF status, 
options for ACF data creation with approximate schedule and cost including 
developing the data in-house using DOQs and/or GPS, using their local Planning 
and Development District, and ACF feature vendors.  We showed them examples 
of the US Census and old AHTD maps and their inaccuracy and incompleteness.  
We collected technical contacts for each county and discovered several more 
agencies that may have data that will be useful to the program.  We also made 
progress in getting local support for the program, including coordination and 
maintenance issues. 

 
• January 8, 2003 – Met with Paul Strickland and Terri Black both of whom are 

former NENA representatives and SBC employees that have started their own 
mapping company.  We talked about the ACF standards and how to provide 
counties with the best product using DOQs and data from GeoStor. 

 
• December 17, 2002 – AGIO sends out invitation letters to all county judges 

inviting them to an informative coordination meeting for the ACF program.  The 
meeting will inform them of the current status of their county, details on 
following the standard, and their role in data creation and maintenance.  The 
different options for creating centerline data include an anticipated schedule; costs 
and benefits of the different methodologies will also be covered. 

 
• December 16, 2002 – Met with Robert Middleton of the Eastern Arkansas 

Planning and Development District to help get Mississippi reformatted to the 
ACF standard and train Robert on ACF methodologies. 

 
• December 13, 2002 – Arkansas One Call finishes attributing the centerlines from 

Searcy County with road names, types and other data.  The centerlines were 
created by AHTD digitizing on top of the ADOP imagery.  AGIO added private 
and miscellaneous drives.  One Call will add the address ranges next year in 
conjunction with Searcy County’s 911 implementation. 
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• November 27, 2002 – AGIO visited Hot Spring County to see a demo of MapStar 

and full Phase I E-911 implementation using M&M centerline data.  M&M has 
developed data for Garland County and is preparing data in Montgomery and Pike 
Counties. 

 
• November 18, 2002 - AGIO posts Madison County to the ftp site as the first local 

database to meet the ACF standard.  It can be downloaded in ESRI shapefiles in 
various coordinate systems at (ftp://agio.state.ar.us/ftp/acf/madison_county ). 

 
• November 14, 2002 - AGIO completes the addition of miscellaneous roads and 

private drives to the Searcy Co. mapping from AHTD and forwards the database 
to Arkansas One Call for attribution in conjunction with the county’s 911 
coordinator.  AGIO completes a pilot project illustration concerning how points 
from the County Assessor Mapping Program (CAMP 
http://www.gis.state.ar.us/AGIO/CAMP.asp ) can be used to populate geocodable 
attributes efficiently onto mapping. 

 
• November 13, 2002 – AGIO meets with Spatial Data Research (contractor doing 

work in Lincoln, Miller, and Nevada county) who agrees to provide the AGIO 
with a data structure translation wizard so that the data they produce will adhere 
to the ACF standard. 

 
• November 10, 2002 - AGIO receives introductory data for review of preliminary 

database of roads collected using mapping grade GPS and field-verified 
geocodable attributes for adherence to the ACF standard for Lincoln and Miller 
counties. 

 
• November 4, 2002 - AGIO meets with a representative from Plant Equipment 

(contractor that produces MapStar for 911 offices in several counties).  We verify 
that data in the ACF format will work with their software. 

 
• November 1, 2002 - AGIO develops methodology for county and feature level 

metadata as well as unique i.d. population. 
 

• October 31, 2002 - AGIO meets with Pulaski Area GIS (PAgis) to discuss status 
of their centerlines.  Data should be available in early 2003. 

 
• October 23, 2002 - Greene County submits the local centerline data for review 

and reformatting to the ACF standard. 
 
• October 14, 2002 - Madison County is the first to turn over their local centerline 

database for review. 
 
• October 3, 2002 - ACF GIS layer templates are posted to the AGIO website in 

ESRI, Intergraph, MapInfo and MS Access format. 
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• October 1, 2002 - AGIO completes review and comments of Conway County’s 

preliminary database of roads collected using mapping grade GPS and field-
verified geocodable attributes for adherence to the ACF standard. 

 
• September 26, 2002 - The Arkansas Centerline File Standard is officially filed 

with the Arkansas State Library as a rule and regulation.  The Arkansas Highway 
and Transportation Department finishes mapping the Searcy Co. centerlines from 
Arkansas Digital Ortho Program aerial photos:  
http://www.gis.state.ar.us/AGIO/adop.htm 

 
• September 16, 2002 - AGIO hires a GIS Specialist to serve as project lead on the 

ACF Program. 
 
• September 2002 - The Arkansas Centerline File Standard is presented to the ALC-

Administrative Rules and Regulations Committee.  
 

• August 2002 - The Arkansas State Land Information Board votes to adopt the 
following for inclusion into the proposed Arkansas Centerline File Standard: 
Centerline shall include all clearly defined passages through which a 
standard vehicle may travel as well as driveways extending more than 500 
feet and/or driveways containing two or more addressed structures. 
 

• August 2002 - It is brought to the attention of the Arkansas State Land 
Information Board and Arkansas Geographic Information Office that “centerline” 
is not clearly defined in the standard and the capturing of driveways should be 
included. 

 
• July 2002 - Arkansas Centerline File Standard is submitted to the Bureau of 

Legislative Research to begin the promulgation process. 
 

• July 2002 - Arkansas Centerline File Standard official promulgation notice is 
mailed to 202 boards, commissions, agencies, higher education, vocational 
facilities, and county judges. 

 
• June 2002 - Arkansas State Land Information Board adopts Arkansas Centerline 

File Standard. 
 

• May 2002 - Arkansas Centerline File Task Force proposes the Arkansas 
Centerline File Standard to the Arkansas State Land Information Board. 

 
• February - July 2002 - Arkansas Centerline File Task Force holds numerous 

meetings to formulate a centerline standard. 
 
• January 2002 - Arkansas Centerline File Task Force is formed by the Arkansas 

State Land Information Board. 
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Upcoming Events and Tasks 
 
Here is an overview of some of the upcoming items for the ACF team: 

 
• Work to reformat data for Bradley County, Hempstead County, Lincoln 

County, Van Buren County, Jefferson County, and the City of West Memphis 
into the ACF format 

• Conduct NSSDA reports on Ft Smith, Polk, Scott, Sebastian, and Nevada 
Counties to make available in the ACF standard. 

• Continue to promote the ACF standard whenever possible. 
• Continue to coordinate with major stakeholders and provide easy access to 

project status. 
• Post more status graphics and workflow documentation to the AGIO website. 

 
 
 
 
Data Formatting Methodologies 
 
Data formatting methodologies are posted to the web at: 
 
http://www.gis.state.ar.us/AGIO/ACF/ACF_status.asp 
 
Also, look for the following workflow documents to be posted soon: 

1. Step by step approach to developing and adjusting centerlines using ADOP 
imagery and ArcGIS 

2. Step by step approach to developing and adjusting centerlines using ADOP 
imagery and MapInfo 

3. Step by step approach to developing and adjusting centerlines using ADOP 
imagery and GeoMedia 

4. Direct upload of updated centerlines to GeoStor. 
5. Reformatting metadata to fit the FGDC standards. 

 
 
Status Overview 
 
Below is a broad overview of the results of AGIO research thus far by level of 
government and private entity information. For more detailed information, please see 
figures 1 and table 1 on the following pages. 



 

 11

 
• County Level –  
1. Madison County has been reformatted to the ACF standard database definitions; 

private drives and miscellaneous roads have been added.  It has been placed on 
our web site and is the first county available to download in the ACF standard 
format.   

2. Monroe, Pike, Pulaski and Miller have all been reformatted to the ACF standard 
and are available for download. 

3. Jefferson County has also been reformatted and placed on FTP.  Private drives 
will be added at a later time.   

4. Preliminary files have been received for Lonoke, and Lincoln counties from 
contractors for the ACF team to review, make comments, and develop 
methodologies for crosswalking into the ACF standard and developing processes 
for maintenance.   

5. Files have been received for Van Buren, Woodruff, Stone, Washington, Baxter, 
Fulton and Scott that need to be reviewed and comments need to be sent back as 
to what it will take to get the data into the ACF standard. 

6. We hope to receive a data from Prairie, Benton, Bradley, Hempstead and others 
soon for our review. 

7. Greene County has been received but has been put on hold due to their 911 
coordinator leaving.   

8. Searcy County has been completely digitized in accordance with the standard and 
has been attributed with everything but address ranges by One Call.  Ranges will 
be added in conjunction with the counties 911 implementation.   

9. Several major cities within counties have either developed data or are in the 
process of creating data that will be incorporated into the final dataset.   

10. Pope, Faulkner, Fulton, and Columbia counties have submitted CAD files and we 
are working with them to reformat to GIS ACF layers.   

11. Lonoke, Drew, Polk, Pike, Yell, and Johnson are being developed by contractors 
and aren’t scheduled to be complete for a few months to a year. 

12. Bradley, Little River, Chicot, St Francis, White and Clark counties were under 
contract with a vendor to have their 9-1-1 centerline mapping developed.  The 
contractor has recently gotten out of the business.  The AGIO will work with 
these counties to help them keep the project going by either selecting a new 
contractor, or other means. 

 
 

• State Level – AHTD is about 99% complete with digitizing Garland, Madison and 
Izard counties.  AHTD is about 10% finished with Independence and 50% 
finished with Pulaski. 

 
• Federal Level – The Census Bureau’s contractor Harris Corp. will acquire GPS 

mapping and other data for Sevier, Montgomery, Marion and Boone Counties in 
2004.  The Census Bureau is also conduction accuracy assessments for counties 
that are in the ACF standard. 
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Figure 1
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County 
Status 
Date Status 

Boone County 11/16/2003 

Harrison is getting high res orthos and plannimetrics to develop ACF 
data.  Census Bureau contractor Harris Corp will collect mapping for this 
county using their data collection van and GPS.  Addressing attributes 
will need to be added by the county. 

Hempstead 
County 11/16/2003 

Hope has GPSed the city's centerlines and provided them to AGIO for 
review.  City of Hope posted as "best available" 10/03.  County is almost 
done heads-up digitizing from DOQs and adding addressing attributes. 

Marion County 11/16/2003 

Census Bureau contractor Harris Corp will collect mapping for this 
county using their data collection van and GPS.  Addressing attributes 
will need to be added by the county. 

Montgomery 
County 11/16/2003 

M&M developed good attribute data for this county and added new roads 
to TIGER.  Census Bureau contractor Harris Corp will collect mapping for 
this county using their data collection van and GPS. Addressing 
attributes will need to be added by the county. 

Polk County 11/16/2003 
M&M GIS is finished GPSing and adding addressing attributes.  AGIO to 
test and post in ACF Standard. 

Scott County 11/16/2003 
WAPDD is finished GPSing and adding addressing attributes.  AGIO to 
test and post in ACF Standard. 

Sebastian 
County 11/16/2003 

WAPDD is finished GPSing and adding addressing attributes.  AGIO to 
test and post in ACF Standard.  Ft. Smith has finished their dataset and 
AGIO has received it. City of Ft Smith posted as "best available" 10/03. 

Sevier County 11/16/2003 

Census Bureau contractor Harris Corp will collect mapping for this 
county using their data collection van and GPS.  Addressing attributes 
will need to be added by the county. 

White County 10/27/2003 

New 9-1-1 coordinator hired.  Looking to contract out ACF data 
development.  One Call is realigning TIGEr roads using the DOQQs and 
has added road names using the 9-1-1 map book.  The county will verify 
that the names are correct and flag new roads. 

Bradley County 10/14/2003 
NTB Associates, Inc. is under contract to complete the mapping in the 
ACF Standard.  NTB plans to have finished by end of 11/03. 

Conway County 10/14/2003 

County is under contract with NTB.  AGIO has posted as "best available" 
10/03 pending NSSDA accuracy assessment at end of 10/03, then move 
into the ACF standard. 

Faulkner County 10/14/2003 

DGN format. Started with Atlas GIS drew roads and labeled - judge 
wanted a color map - went Microstation and Corel Draw, has graph bars 
to get into a coordinate system.  Updated every month.  City of Conway 
posted as "best available" 10/03. 

Miller County 10/14/2003 
Posted in ACF Standard 10/13/03 without Texarkana.  SDR didn't map 
Texarkana - Texarkana  Water - GPS roads, bldg footprints w/ address. 

Nevada County 10/14/2003 

The county  is GPSing using ArcView and Spatial Data Research 
methodology.  They are about 100% complete with address points, 
geocodable centerlines including driveways.  Will be in ACF standard by 

Table 1
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11/03. 

Washington 
County 10/14/2003 

The county is being digitized and attributed by AR One Call.  The County 
DEM office is compiling the best available for the county and cities.   AR 
One Call file posted as "best available" 10/03. 

Garland County 10/13/2003 

Have received a dataset from M&M to be used for 911 with MapStar.   
AHTD is digitizing and plans to be finished by November, 2003.  M&M 
GIS has geocodable attributes that were field verified and will transfer to 
AHTD mapping. 

Little River 
County 10/13/2003 

M&M GIS won bid and is waiting for notice to proceed.  Will complete 
deliverable in the ACF standard. 

Craighead 
County 10/3/2003 

One Call has digitized the roads using the DOQQs and added road 
name for the entire county.  Jonesboro has roads with road names and 
address points taken from high res 2000 aerial photos.  Posted as "best 
available" 10/03. 

Clark County 8/14/2003 

County under contract with M&M GIS to create centerlines in the ACF 
standard as of 8/12/03.  Arkadelphia has a dataset that was created with 
GPS that has road names. 

Lee County 7/24/2003 
County will use the Eastern Arkansas PDD to develop their centerlines in 
the ACF standard. 

Mississippi 
County 7/23/2003 

EAPDD have aligned the roads to the DOQQs.  Some city address 
ranges were conflated from TIGER line files.  AR One Call will finish the 
address ranges and they will be field checked by the assessor’s office.  
County to GPS check roads and map  structures. 

Chicot County 7/15/2003 County has released a request for bids for mapping in the ACF standard. 

Fulton County 7/15/2003 

AHTD digitized the road using the DOQQs.  The county is using that file 
to add road name and address range.  The county is also developing an 
address point file. 

Saline County 7/15/2003 

The county judge's office is developing a cadastral database with 
addresses. One Call is adjusting the counties road data to match the 
DOQQs. 

Pike County 7/14/2003 

M&M has delivered the file in the ACF standard.  The file tested at 6.5 M 
horizontal accuracy and is being finished up for posting on the website in 
the ACF standard. 

Union County 5/29/2003 
The county is purchasing a Trimble ProXRS for mapping and getting 
training on the GPS and ArcGIS software. 

Carroll County 5/14/2003 

WellsCo GPSed addresses in cities and geocoded the addresses in the 
county.  The county has been adjusting the accuracy of the geocoded 
points and AHTD centerlines.  They will use the DOQQs to adjust the 
spatial data and field verify address ranges. 

Cross County 5/14/2003 

This county has been contacted and made aware of the standard.  Need 
to follow up with details.  The cooperateive extension service is taking 
the lead on raising the awareness for the ACF data for 9-1-1 and 
emergency response. 

Logan County 5/14/2003 

Sending a cd w/ aerial photo and AR One Call shapefile w/ street name.  
Nita will call me back when she is ready to get started to discuss 
training/hard-ware/software/data formatting options.  Need to discuss 
timeframe and technical issues. 

Newton County 5/14/2003 

AHTD finished digitizing the county.  AGIO x-walked into the ACF 
database format, fixed dangles and overshoots and  AR One Call added 
street name.  County to add address ranges at a later date.  Published 
as "best available." 
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Pulaski County 5/14/2003 
The AGIO is in the process on x-walking the data into the ACF standard 
and should publish it in June 2003. 

St. Francis 
County 5/14/2003 

Was under contract with the 9-1-1 Company for geocodable centerlines 
in the ACF standards. Have address ranges in a spreadsheet.  They will 
continue the project - maybe internally - maybe hire a different contactor. 

Arkansas 
County 4/7/2003 

Have a map book with AHTD maps and road names and address 
ranges.  Address ranges are in a spreadsheet, but map is hard copy 
only.  9-1-1 office developing ACF formatted data in-house. 

Columbia 
County 4/7/2003 

Mapping not to scale.  Address ranges from SBC.  AGIO has scaled and 
rotated to the DOQQ for Columbia county to review and figure out how to 
proceed. 

Crittenden 
County 4/7/2003 

This county has been contacted and made aware of the standard.  Need 
to follow up with details.  911 for city and county are separate.  I will be 
going to their users meeting on 5/15/03. 

Perry County 4/7/2003 
County uses ArcView to update TIGER mapping.  AGIO has a copy.  
The county is thinking of hiring a contractor to adjust the map. 

Stone County 4/7/2003 

Mapping was GPSed by Miller Mapping and the county has been 
maintaining it in MapInfo.  Tina says the have found some areas that are 
not very accurate spatially.  AGIO is reviewing the file.  County to coord. 
Adjustment with WAPDD. 

Woodruff County 3/31/2003 
Data received and being reviewed by AGIO.  GPSed by Miller Mapping 
and being updated by Woodruff 9-1-1 office. 

Jefferson County 3/13/2003 

The OES has GPSed all the roads in the county and most in the cities 
with geocodable attributes and is providing the data to AGIO for review.  
Posted in the ACF format on 1/5/03 

Madison County 3/13/2003 

The data has been cross walked into the ACF database standard; roads 
were spatially adjusted where needed using ADOP imagery as a 
reference, and miscellaneous roads and private drives were added.  It 
was placed on ftp on 11/18/02.  AHTD is redigitizing. 

Monroe County 3/13/2003 

911 office has mapping that was started by Miller Mapping and then they 
finished it in-house.  It has geocodable attributes.  The file was posted to 
the AGIO website to download as best available.  AGIO will work with the 
county to get data in ACF format 

Searcy County 3/13/2003 

AHTD has delivered the line-work they digitized on top of DOQs.  
Converted  to a GIS ACF format; driveways and miscellaneous roads 
have been added by AGIO.  AOCS finished adding road names, types 
and other data. Ranges to be added by 911. Posted 3/11/03. 

Drew County 3/12/2003 
Met with Road and Bridge and 9-1-1 representatives on 2/4/03.  They will 
put centerline development out to bid in 3/03. 

Independence 
County 3/12/2003 

AHTD is planning to digitize this county on top of the SLIB DOQs.  Bill 
Hicks assigns addresses.  Would work with Lori at White River PDD in 
Batesville, the county seat.  Bill uses hard copy maps updated once a 
year.  Also talking with SDR. 

Izard County 3/12/2003 
AHTD is planning to finish digitizing this county by the end of June, 2003.  
County ready to begin to implement E9-1-1.  Now have Basic 9-1-1. 

Lonoke County 3/12/2003 

AGIO did a pilot project in this county to use point address extracted 
from the CAMA data base used to conflate address ranges onto 
centerlines that are heads-up-digitized on the DOQs.  The county hired 
the 9-1-1 company to develop their data using ADOP. 

Prairie County 3/12/2003 
Central Arkansas Planning and Development is currently GPSing the 
roads. Need to visit Conya to review their process soon. 
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Van Buren 
County 3/12/2003 

Met with Mr. Britton in Jan 2003.  He was using MapInfo 5 with a 
manually reference DOQ to adjust Miller Mapping linework.  We showed 
him how to readjust this in MapInfo 7 with the DOQQ in it's native cood. 
System.  AGIO will help with the adjustment. 

Baxter County 3/11/2003 

9-1-1 map was developed using a DMI meter and is being adjusted and 
maintained using ADOP imagery and a mapping grade Trimble GPS.  
Road and Bridge has a file that is part AHTD part from a local surveyor 
and part from the 9-1-1 map.  Adjustment TBD. 

Benton County 2/14/2003 

The county is mapping roads with a GPS receiver and is following the 
SLIB standards for GPS and ACF.  Arkansas One Call is attributing a 
version of the roads with complete road names.  Bentonville has 
centerlines w/out ranges.  AGIO is meeting on 3/14/03 

Franklin County 2/10/2003 
Western Arkansas Planning and Development began field work for GPS 
mapping in 2/2003. 

Lincoln County 2/10/2003 

County is under contract with SDR and is 97% complete.  SDR is 
developing a translator into the ACF standard that can be run each time 
a new updated file is released. 

Sharp County 1/22/2003 

AHTD is planning to digitize this county on top of the SLIB DOQs.  Road 
department wants to use White River PDD to GPS roads for asset 
management - how many miles of road. 

Ashley County 1/16/2003 

This county has been contacted and made aware of the standard.  Need 
to follow up with details.  I think they were under contract with Miller 
Mapping.  Judge attended the meeting on 1/15/03. 

Clay County 1/16/2003 

GPS roads in MapInfo according to Jane Bevans @ GeoComm.  County 
was under contract with Miller Mapping.  Need to visit soon also in 
CAMP. 

Crawford County 1/16/2003 
Western Arkansas Planning and Development is currently doing field 
work and should complete this county in 2003. 

Howard County 1/16/2003 
Mailed a copy of the standard on 10/8/02.  This county was under 
contract with Miller Mapping.  Judge attended the meeting on 1/16/03 

Jackson County 1/16/2003 

This county has been contacted and made aware of the standard.  
County uses Norman Mapping in Searcy for hard copy maps.  Newport 
does the 911 for the county. 

Phillips County 1/16/2003 

This county has been contacted and made aware of the standard.  The 
Road dept. attended the meeting on 1/16/03.  They said they have a 
map book. 

Poinsett County 1/16/2003 

AHTD is planning to digitize this county on top of the SLIB DOQs.  Road 
and bridge foreman attended meeting on 1/16/03 and said he is willing to 
maintain the new AHTD/AOCS map. 

Greene County 1/15/2003 

Database is AHTD roads that have been added to as new roads went in.  
Also have new 911 county roads names added.  New OEM coordinator 
wants to start with a clean slate. 

Lafayette County 1/15/2003 
This county has been contacted and made aware of the standard.  Judge 
attended the meeting 1/15/03. 

Calhoun County 12/26/2002 
This county does not have a 911 program.  The US Census will take 
responsibility for generating this data. 

Cleburne County 12/26/2002 
The roads are available in AutoCAD with names.  Need to contact, 
request data so that it can be reviewed. 

Cleveland 
County 12/26/2002 

This county has been contacted and made aware of the standard.  Need 
to follow up with details.  Judge adamant about county following 
standard. 
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Dallas County 12/26/2002 
This county has been contacted and made aware of the standard.  Need 
to follow up with details. 

Desha County 12/26/2002 
This county has been contacted and made aware of the standard.  Need 
to follow up with details. 

Grant County 12/26/2002 
This county has been contacted and made aware of the standard.  Need 
to follow up with details. 

Hot Spring 
County 12/26/2002 

Have received a dataset from M&M to be used for 911 with MapStar.  
M&M plans to adjust the linework to fit the ADOP imagery in the future. 

Lawrence 
County 12/26/2002 

This county has been contacted and made aware of the standard.  Need 
to follow up with details. 

Ouachita County 12/26/2002 
This county has been contacted and made aware of the standard.  Need 
to follow up with details. 

Pope County 12/26/2002 

Received their roads that were in a CAD environment with text labels for 
road names and address ranges.  AGIO rubbersheeted it to the ADOP 
imagery and provided it back to the county to convert to a GIS database 
that is geocodable. 

Randolph 
County 12/26/2002 AHTD is planning to digitize this county on top of the SLIB DOQs. 

Yell County 12/26/2002 

This county has been contacted and made aware of the standard.  Need 
to follow up with details.  Under contract with GeoComm for delivery in 
2004. 

Johnson County 10/1/2002 
Under contract with GeoComm.  Data is expected to be finished at the 
end of 2003.  Mailed a copy of the standard on 10/3/2002. 

 


